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12" Street Dump Site

(aka 12" Street Landfill Site)
Near 12" Street ramp to 1-495
Wilmington, DE 19802

ATTN: RRC

cc: A. Breslin
P. Welsh
Wilmington Council
G. Giles

I. SITUATION (as of 22 November 2000)
Event: CERCLA Removal Action

A. Erosion and sedimentation control facilities continue to function properly.
Siltation fencing has held, all drainage enters the sedimentation pond, and
pond water remains clear. No erosion from the site has been observed.
Stockpiled soil now onsite is secured by compaction of surface.

B. Estimated Project Costs (as of 22 November 2000):

ORGANIZATION COSTS TO DATE CEILING

ERRS (Guardian) $1,191,530 $2,070,000

START (Westorn/TtEMI) $ 48213 $ 120,000

EPA $ 78,020 $ 240,000

Unallocated @ === ccccmeee- 103.000

TOTAL $1,317,763 $2,533,000
II. ACTIONS

A. ERRS continued installing the Articulated Concrete Block (ACBs) panels
along the bank of Brandywine Creek to provide soil stabilization during tidal
fluctuations. Panels are anchored into place using a toe-in trench near the top
of the slope (covered with backfill), and a toe-in trench at the bottom of the
slope (covered with rip-rap stone).

B. ERRS continued spreading, grading, and compacting recyclyed concrete at
the north end of the site (former ARS storage area) in accordance with the site
capping plan. ERRS also placed cement barriers along the existing concrete
pad at the north end of the site in order to provide a support for backfill and to
delineate the property boundary for future use.



III.  FUTURE ACTIONS

A. ERRS to continue distributing and grading backfill material in accordance
with the site capping plan; ERRS also to continue installing ACBs along bank
of Brandywine Creek.

B. Disposal of waste debris stockpiled onsite after proper sampling and waste
classification.

C. Preparation of site for winter season; develop a plan for temporary and final
vegetation of the site including consultation with state and federal trustees.

D. Investigation of the source of oily material discharging from the northern end
of site to continue under separate authority. The oil does not appear to be
related to the materials dumped throughout the majority of the site.

E. EE/CA to be prepared for site.

Michael Towle, OSC
EPA Region III
Philadelphia, PA





